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SUBJ: EXECUTIVE SUMMARY-NOVEMBER, 1991 PROJECT STATUS REPORT 
(End of 2nd Annual Operating Year PY-1991) 

During the month of November, 1991, the following items were 
addressed: 

I. OPERATIONS: The end of November, 1991 marked the close of the 2nd 
Operating.Year (PY-91). All North & South Paguate areas are 
substantially completed for earthmoving requirements. Revegetation 
work continued on those areas which were ready. The scrapers finished 

i-sceiiaiieous—soi-1—piax;einent in the^South^Pagtiate:;—The truck 
fleet began.placing the first of the Jackpile protore into the 
Jackpile Pit. upon completion of the new heavy equipment staging area. 
Dozer activity also increased in the north Jackpile dumps. Several 
Work Packages were ,forma.lly "closed" and submitted to the BIA-
Contracting Officer for approval. 
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